

GOVERNMENT OF PUDUCHERRY
ELECTRICITY DEPARTMENT

137, Subash Chandra Bose Salai,
Puducherry -605 001.

No. 2052/ED/SE-HOD/Tech-I/F.4/2018-19

To:

**The Commissioner-cum-Secretary (Power),
Chief Secretariat,
Puducherry – 605 001.**

Sir,

Sub: Electricity Department, Puducherry – Progress report on important development schemes under various plan schemes for the month of August 2018 – furnished – Regarding.

The Physical progress report on important development schemes under various plan schemes for the month of August 2018 is furnished below:

1	Description	Units	Target for 2018-19	Achievements		
				Upto July 2018	During Aug 2018	Total as on 31.08.2018
1	New Distribution Transformer	Nos.	60	26	7	33
2	Enhancement of Distribution Transformer	Nos.	20	10	2	12
3	HT line	Kms.	20.000	5.35	6.158	11.508
4	LT line	Kms.	50.000	29.132	4.001	33.133
5	Strengthening of HT line	Kms.	2.000	1.313	0.884	2.197
6	Strengthening of LT line	Kms.	30.000	10.215	4.310	14.525
7	HT Industrial service	Nos.	15	5		5
8	LT Industrial service	Nos.	50	12	5	17
9	Agricultural service	Nos.	35	21	5	26
10	Domestic service	Nos.	14000	5911	1089	7000
11	Commercial service	Nos.	2000	574	110	684
12	Street lights (new)	Nos.	600	242	49	291
13	Underground cable laid - HT	Kms.	5.000	1.148	0.336	1.484
14	Underground cable laid - LT	Kms.	7.000	1.446	1.937	3.383
15	Conversion of overhead services into underground cable system	Nos.	150	75	6	81
16	Conversion of overhead ST. lights into underground cable system	Nos.	20		7	7
17	Replacement of defective / Stuck up EM Meters by ES Meters	Nos.	10000	1784	253	2037

Yours faithfully,

(D.RAVI)
Superintending Engineer-cum-HOD