

**GOVERNMENT OF PUDUCHERRY
ELECTRICITY DEPARTMENT**

137, Subash Chandra Bose Salai,
Puducherry -605 001.
No. 2586/ED/SE-HOD/Tech-I/F.4/2018-19

Phone: off: 0413-2336361 to 2336365

0413-2222270 to 2222274

Fax: 0413-2334277

20.11.18

To:

**The Commissioner-cum-Secretary (Power),
Chief Secretariat,
Puducherry – 605 001.**

Sir,

Sub: Electricity Department, Puducherry – Progress report on important development schemes under various plan schemes for the month of October 2018 – furnished – Regarding.

The Physical progress report on important development schemes under various plan schemes for the month of October 2018 is furnished below:

1	Description	Units	Target for 2018-19	Achievements		
				Upto Sept 2018	During Oct 2018	Total as on 31.10.2018
1	New Distribution Transformer	Nos.	60	41	5	46
2	Enhancement of Distribution Transformer	Nos.	20	12		12
3	HT line	Kms.	20.000	12.493	0.885	13.378
4	LT line	Kms.	50.000	44.123	5.255	49.378
5	Strengthening of HT line	Kms.	2.000	2.197		2.197
6	Strengthening of LT line	Kms.	30.000	15.185	3.235	18.42
7	HT Industrial service	Nos.	15	6	2	8
8	LT Industrial service	Nos.	50	22	6	28
9	Agricultural service	Nos.	35	36	3	39
10	Domestic service	Nos.	14000	8005	1365	9370
11	Commercial service	Nos.	2000	825	155	980
12	Street lights (new)	Nos.	600	324	25	349
13	Underground cable laid - HT	Kms.	5.000	2.21		2.21
14	Underground cable laid - LT	Kms.	7.000	3.493		3.493
15	Conversion of overhead services into underground cable system	Nos.	150	94	4	98
16	Conversion of overhead ST. lights into underground cable system	Nos.	20	7		7
17	Replacement of defective / Stuck up EM Meters by ES Meters	Nos.	10000	2320	251	2571

Yours faithfully,

(D.RAVI)
Superintending Engineer-cum-HOD