

**GOVERNMENT OF PUDUCHERRY  
ELECTRICITY DEPARTMENT**

137, Subash Chandra Bose Salai,  
Puducherry -605 001.

No.2335/ED/SE-HOD/Tech-I/F.4/2018-19

To:

**The Commissioner-cum-Secretary (Power),  
Chief Secretariat,  
Puducherry - 605 001.**

Sir,

Phone: off: 0413-2336361 to 2336365

0413-2222270 to 2222274

Fax: 0413-2334277

23.10.18

Sub: Electricity Department, Puducherry – Progress report on important development schemes under various plan schemes for the month of September 2018 – furnished – Regarding.

The Physical progress report on important development schemes under various plan schemes for the month of September 2018 is furnished below:

1	Description	Units	Target for 2018-19	Achievements		
				Upto Aug 2018	During Sept 2018	Total as on 30.09.2018
1	New Distribution Transformer	Nos.	60	33	8	41
2	Enhancement of Distribution Transformer	Nos.	20	12		12
3	HT line	Kms.	20.000	11.508	0.985	12.493
4	LT line	Kms.	50.000	33.133	10.990	44.123
5	Strengthening of HT line	Kms.	2.000	2.197		2.197
6	Strengthening of LT line	Kms.	30.000	14.525	0.660	15.185
7	HT Industrial service	Nos.	15	5	1	6
8	LT Industrial service	Nos.	50	17	5	22
9	Agricultural service	Nos.	35	26	10	36
10	Domestic service	Nos.	14000	7000	1005	8005
11	Commercial service	Nos.	2000	684	141	825
12	Street lights (new)	Nos.	600	291	33	324
13	Underground cable laid - HT	Kms.	5.000	1.484	0.726	2.21
14	Underground cable laid - LT	Kms.	7.000	3.383	0.110	3.493
15	Conversion of overhead services into underground cable system	Nos.	150	81	13	94
16	Conversion of overhead ST. lights into underground cable system	Nos.	20	7		7
17	Replacement of defective / Stuck up EM Meters by ES Meters	Nos.	10000	2037	283	2320

Yours faithfully,

(D.RAVI)  
Superintending Engineer-cum-HOD













