

POWER SYSTEM DEVELOPMENT FUND PROJECT STATUS REPORT

		2016			2017												2018												2019					
SL. NO	Description of work	Oct	Nov	Dec	Jan	Feb	Mar	Apl	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apl	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Design, supply, erection, testing and commissioning of 230 KV & 110KV C&R panels, SAS and PLCC equipments at Villianur & Bahour 230 KV substations.																																	
	NIT and PRE BID MEETING	X																																
	TENDER OPENING																																	
	TECHNICAL EVALUATION																																	
	FINANCIAL EVALUATION																																	
	SANCTION OF THE GOVT																																	
	AWARD OF WORK																																	
	APPROVAL OF DRAWINGS																																	
	SUPPLY OF MATERIALS																																	
	ERECTION & COMMISSIONING																																	

2	Design, supply, erection, testing and commissioning of Battery bank at Villianur & Bahour 230 KV substations.																																
	NIT and PRE BID MEETING																																
	TENDER OPENING																																
	TECHNICAL EVALUATION																																
	FINANCIAL EVALUATION																																
	SANCTION OF THE GOVT																																
	AWARD OF WORK																																
	APPROVAL OF DRAWINGS																																
	SUPPLY OF MATERIALS																																
	ERECTION & COMMISSIONING																																

		2016			2017												2018												2019					
SL. NO	Description of work	Oct	Nov	Dec	Jan	Feb	Mar	Apl	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apl	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
3	Design, supply, erection, testing and commissioning of 230 KV & 110KV outdoor equipments at Villianur 230 KV substation.																																	
	NIT and PRE BID MEETING																																	
	TENDER OPENING																																	
	TECHNICAL EVALUATION																																	
	FINANCIAL EVALUATION																																	
	SANCTION OF THE GOVT																																	
	AWARD OF WORK																																	
	APPROVAL OF DRAWINGS																																	
	SUPPLY OF MATERIALS																																	
	ERECTION & COMMISSIONING																																	
4	Design, supply, erection, testing and commissioning of 230 KV & 110KV outdoor equipments at Bahour 230 KV substation.																																	
	NIT and PRE BID MEETING																																	
	TENDER OPENED																																	
	TECHNICAL EVALUATION																																	
	FINANCIAL EVALUATION																																	
	SANCTION OF THE GOVT																																	
	AWARD OF WORK																																	
	APPROVAL OF DRAWINGS																																	
	SUPPLY OF MATERIALS																																	
	ERECTION & COMMISSIONING																																	

user:
Tender closed due to
adminstrative reasons