

No.1204/ED/SE-HoD/Tech-I/F. 1/2018-19
Government of Puducherry
Electricity Department

-oOo-

Puducherry, dated 20-07-2018.

ORDER

Sub: Electricity Department, Puducherry - Nomination of officials for execution of various projects in the Department - Orders - Issued.

-oOo-

The Department is executing various schemes both under State Sector as well as Central Sector by availing Negotiated Loan / Grant from Govt. of India. All these schemes are time bound and the benefits of the schemes depends mainly on timely completion of the works covered under these schemes. Further, delay caused in execution of these schemes would also result in cost escalation of the scheme, apart from delay in reaping the benefits of the scheme.

2. Though all the schemes are being executed by the various Divisional / Circle offices of the Electricity Department, there is no consolidated order issued by the Department in carrying out the works under the schemes by the respective officials. In order to streamline the execution of the works in a better manner and within stipulated timelines, it has become necessary to nominate the officials, Project Manager and Project Co-ordinators for all the schemes under execution by the Electricity Department.

3. Accordingly, Team Members, Project Managers and Project Co-ordinators in respect of each of the scheme under execution are nominated as detailed in the Annexure, for strict adherence, by all concerned.


Encl: As above.

To

1. The Superintending Engineers/ MP& ORs, O&M/Puducherry region.
2. The Executive Engineers - Urban, Cables&TTC, EHV, MMC&MRT
Electricity Department, Puducherry.

Copy to:

1. The Financial Controller, Electricity Department, Puducherry
2. The Officer on special duty, Electricity Department, Puducherry.


(D.RAVI)
SUPERINTENDING ENGINEER-
Cum- HoD


20/7/18

ANNEXURE

PROJECT TEAM NOMINATED FOR EXECUTION OF VARIOUS PROJECTS IN THE ELECTRICITY DEPARTMENT

Sl. No.	Name of the Project	Estimated Cost (Rs. in Crores)	Team Members (Tvl)	Project Manager	Project Co-ordinator	Status	Target Date
1	Establishment of 230/110 KV Sub-station at Pillaitheruvasai, Karaikal	48.17	AEE-EHV G.Seetharaman-JE, S.Vijayakumari-JE	EE-EHV	SE cum HoD	On going	Aug-18
2	Establishment of 110/22 KV Thondamanatham Sub-station	12.15	AE-EHV G.Kangueyane-JE	EE-EHV	SE cum HoD	On going	Aug-18
3	Smart Grid Pilot Project	33.53	AE-RPMC D.Taniguevelane-JE	EE-Urban	SE cum HoD	On going	Dec-18
4	R-APDRP Part A (SCADA / DMS)	13.89	AE-RPMC D.Taniguevelane-JE	EE-Urban	SE cum HoD	On going	Mar-19
5	R-APDRP Part A (IT)	15.01	AE Computer K.Gourusoundary JE	SE MP&ORS	SE MP&ORS	Stalled due to legal issues	Dec-18
6 (a)	R-APDRP Part B (excluding Cable Works)	84.78	AEE-EHV G.Seetharaman-JE, S.Vijayakumari-JE	EE-EHV	SE cum HoD	On going	Nov-19 Oct-18
6(b)	R-APDRP Part B(Cable Works)		AE-RMS, C.Candane-JE	EE-Cables & TTC	SE MP&ORS	On going	Nov-19 Oct-18
7(a)	Power System Development Fund (Indoor Equipments)	10.56	AEE-LINES, AEE/C&B D.Taniguevelane-JE, G.Kangueyane-JE	EE-EHV	SE MP&ORS	On going	Mar-19
7(b)	Power System Development Fund (Outdoor Equipments)		AEE-EHV/AEE-C&B G.Seetharaman-JE, S.Vijayakumari-JE	EE-EHV	SE MP&ORS	On going	Mar-19
8	IPDS (Excluding Meters)	21.63	AE-RMS R.Kalaiarasi-JE, C.Candane-JE	EE-Cables & TTC	SE MP&ORS	On going	Mar-19
9	DDUGJY (Excluding Meters)	20.15	AEE-MP&TTC R.Lakshmi-JE, R.Malliga-JE	EE-Cables & TTC	SE -MP&ORS	On going	Mar-19
10	IPDS & DDUGJY (Meters)		AEE-MP&TTC, AE/RMS & AE/LAB M.James Maria Franklin, JE, R.Malliga JE, R.Kalaiarasi-JE	EE-Cables & TTC	SE-MP&ORS	On going	Mar-19
11	LED Street Lighting Project	40.00	AE-RPMC, D.Taniguevelane-JE	EE-Urban	SE O&M, PDY	On going	Mar-19
12	JICA	970.00	AEE-C&B, S.Vijayakumari-JE	SE-MP&ORS	SE MP&ORS	Preliminary Stage	
13	Formation of Grid Relay Testing Team	---	AEE-C&B	EE/ MMC & MRT	SE cum HoD	To be commenced	

(D.RAVI)
SUPERINTENDING ENGINEER-CUM-HOD